ADOT COORDINATED MOBILITY GRANT TIMELINE: FY 2015

updated: February 23, 2015

COG/MPO Mobility Management staff / Coordinating Councils prepare January 2015 -
Coordination Plan updates to include prioritized FY 2015 projects; submit to April 2015.
ADOT. Plan updates/project prioritization
**Prioritization lists should reflect 2015 proposed 5310 project applications to due to ADOT
be submitted in each region and prioritization of those projects based on April 13, 2015
Coordination Plan goals and strategies.
ADOT conducts application/federal requirements workshops. January 2015
ADOT posts the Notice of Funding Availability (NOFA). January 2015

ADOT releases application forms and subsequent guidebook/guidance.

March 3, 2015

Applications due through E-Grants system. April 22,2015
ADOT evaluates applications for threshold requirements. April 23 -
ADOT contacts applicants if missing threshold items, provides time to rectify. May 13,2015
ADOT convenes evaluation review committee and scores projects in E-Grants.
Takes into consideration COG/MPO project prioritization. May 18
Drafts FY 2015 award list. June 2015
ADOT sends out official award notification to applicants. July 2015
Deadline for subrecipients to appeal award decision. July 31,2015
ADOT sends out contractual Exhibit A for approval, local match money due for September 2015

ADOT led procurement capital awards.

ADOT orders vehicles and other capital from ADOT led procurements.

November-December 2015

Capital is built, inspected, delivered, and titled.

January - May 2016

Quarterly billings for operating and mobility management reimbursements due
30 days after the end of each quarter.

27 Quarter:
Jan-Mar. 2016

1st Quarter:
Oct-Dec. 2015

4th Quarter:
July-Sept. 2016

3 Quarter:
April-June 2016




